

### **Background**

To better meet customer and financial institution requirements Refrigeration Contracting Company requires a website.

#### Goals

- clearly displays company name and industry of business
- a user-friendly and usable site architecture and navigation
- a small but streamlined experience with minimal pages
- prominently display address and contact information
- SEO optimized

#### Scope

The Scope of the Project Includes:

• all pages of the domain <u>www.refrigerationcontracting.com</u>

The Scope of the Project does not include:

• Digital media, any digital media will need to be provided by the client.

#### **Key Stakeholders**

Client	William Valenzuela
Sponsor	Refrigeration Contracting Company
Project manager	Aron Roberts
Project team members	Aron Roberts, Jonathan Alvarado

### **Project Milestones**

When	What	Who
May 9 <sup>th</sup> 2017	Select CSS Framework and tools	Jonathan Alvarado
May 16 <sup>th</sup> 2017	Create Template using place holder images and text	Jonathan Alvarado
May 19 <sup>th</sup> 2017	Provide Digital Media and text content	William Valenzuela
May 23 <sup>rd</sup> 2017	Replace placeholder information with Client provided content	Jonathan Alvarado
May 26 <sup>th</sup> 2017	Review Code and optimize for browser	Aron Roberts



# Project Charter: RCC Website

May 30 <sup>th</sup> 2017	Review website and check for success criteria	Aron Roberts & William Valenzuela
June 1 <sup>st</sup> 2017	Deploy to webserver	Aron Roberts

## **Project Budget**

The main budget for this project is for labor. It is budgeted at \$400

# **Constraints, Assumptions, Risks and Dependencies**

Constraints	<ul> <li>Client will need to provide media and text content and are constrained to what is provided to us</li> <li>Framework and tools will need to be compatible with webserver</li> </ul>
Assumptions	Client will be pleased with design layout and not require redesign prior to deployment
Risks and Dependencies	<ul> <li>If the client fails to deliver content material in a timely manner project risks delay</li> <li>We will need to install dependencies on webserver if an incompatible tool is used.</li> </ul>

Approval Signatures	
William Valenzuela, Project Client/Sponsor	Aron Roberts, Project Manager